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 Introduction 

The Nashville Area MPO is charged with providing the tools and plans necessary to help 
ensure that a multimodal transportation infrastructure system is maintained and 
developed in a manner that supports all modes of travel.  This includes the safe and 
efficient movement of freight and goods.  The MPO has developed and continues to 
develop several tools and plans to assist in maintaining and enhancing the regional 
transportation infrastructure and the Regional Freight & Goods Movement Studies are 
one of those tools. These documents identify many potential infrastructure and policy 
related projects to maintain and improve the freight transportation network over the next 
several years. 
 
In 2003, the Nashville Area MPO published the results from Phase I of the Regional 
Freight & Goods Movement Study.  That report served to highlight the role that the 
freight industry plans in the success of local economy and to illustrate the movement of 
freight in, out, around, and through the Nashville region.  The principal goal of that study 
was to build a foundation to formally integrate freight into the overall MPO planning 
process.  To that end, the study was designed to achieve the following objectives: 
 

 Establish the basis for subsequent freight planning efforts by assembling a regional 
Freight Advisory Committee and developing a regional freight profile. 

 Identify quick-action freight-related strategies, policies and projects specific to the 
Nashville area that could be implemented into the MPO’s plans and programs. 

 
Building upon the accomplishments of Phase I of the Regional Freight & Goods 
Movement Study, the Nashville Area MPO completed an effort to identify and plan for 
long-term freight needs in the Nashville region. Phase II of the study provided the needed 
technical tools to help regional partners including developing techniques and tools to: 
 

 Predict future freight traffic volumes through the year 2035.  

 Identify areas likely to see future capacity constraints and infrastructure 
deficiencies  

 Identify possible traffic bottlenecks and safety concerns  

 Evaluate the costs and benefits of potential improvements  
 
The second phase of the study was also used to develop specific long-range transportation 
projects, identify potential funding sources for those projects, and evaluate policy-based 
solutions to accommodate future levels of freight on our regional transportation system 
while protecting the mobility and safety of the traveling public. 
 
The Freight & Goods Movement Study – Phase III is expected to build upon the Nashville 
Area MPO’s previous efforts in order to provide the MPO, its member jurisdictions, and 
strategic partners with information and recommendations to help minimize the negative 
impacts of freight movement on local communities, while also embracing freight’s key 
contributions to regional prosperity. Highlights of the effort include: 
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 A review and analysis of historic trends and existing conditions in the region 
including an analysis of commodity flows, import/ export trading partners, local 
freight attractors and generators, freight networks and routing, economic impact of 
freight and logistics, etc.; 

 A review and analysis of future conditions including a forecast of future commodity 
flows and freight movements, and an evaluation of programmed and planned 
transportation improvements, future land use policies, economic and community 
development plans, etc. that may affect or be affected by freight and goods movement; 

 Development of a guiding vision for the region’s freight system, including a 
designated truck route network, and supporting polices, strategies, regulations to 
facilitate its implementation; 

 Recommendations for optimizing local land use plans and land development policies, 
codes, and ordinances in support of improved freight access and delivery; 

 Print and web‐based communication tools that help promote awareness of freight 
movements, associated benefits and challenges, proposed strategies, and proposed 
improvements across the region. 

 Overview of Project Management Plan 

The Project Management Plan is designed to guide the team’s work activities and execute 
the management and reporting activities to ensure the project remains on-track.  The Plan 
will be updated regularly (at least once per month) to continuously take stock of task-level 
progress and identify emerging risks and strategies to manage them.  Table 1 outlines the 
CS project management approach strategy for this study.  The remainder of this document 
provides detail on each project management element. 

Table 1 CS Project Management Approach Summary 

Project 
Management 
Element CS Approach 

Scope Management  Finalize scope, including detailed description of tasks and major 
deliverables. 

 Scope elements to be deconstructed to assess local data and infor-
mation needed to carry out the scope of services and a corresponding 
data collection/assembly plan. 

 A list of project participants and their expected level of participation 
(e.g., MPO staff, steering committee members, Freight Advisory 
Council, etc.). 

 Continuous monitoring of project scope by CS Principal-in-Charge and 
Project Manager. 
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Cost and Schedule 
Management 

 Development of detailed schedule and budget for each major task and 
requested deliverable. 

 Ongoing assessment and tracking of costs by CS financial reporting 
system to support invoicing requirements and ensure project is com-
pleted on budget. 

Quality 
Management 

 Implementation of CS best practice quality assurance, including pro-
active communication with the Nashville Area MPO regarding expec-
tations for the project and deliverables. 

 Project Manager review of all key deliverables, and adherence to estab-
lished document review and resubmittal cycle. 

 Timely submittal of deliverables to allow MPO a minimum of one 
week to review documents. 

Human Resources 
Management 

 Develop and adhere to a predefined organization chart with specific 
roles and responsibilities for all proposed staff. 

 Utilization of CS internal staffing tool to assign staff to the Nashville 
Regional Freight and Goods Movement Study (Phase III) to ensure that 
employees have sufficient available time to meet their commitment to 
this project. 

 Day-to-day management of Volkert and RPM Transportation 
Consultants (RPM) technical staff working on this project. 

Communications 
Management 

 Development of specific project management protocol, including infor-
mation exchange between CS and MPO. 

 Principal Investigator to be fully engaged in working with the 
Nashville Area MPO and the CS team. 

 CS to support regular team meetings with the MPO key staff, key CS 
staff, and subcontractors at the MPO’s discretion. 

 Monthly progress reports containing a one-page view of technical 
progress and budget. 

Risk Management  Implementation of “Risk Log” methodology successfully used on 
previous CS tasks. 

 Risk Log to be updated at least monthly; existing and emerging risks to 
be noted in monthly progress reports. 

Scope Management: Milestones, Deliverables, and Team 
Member Responsibilities 

The following is a work breakdown structure for the Nashville Area MPO Freight and 
Goods Movement Study Phase III: 

Milestone Title Milestone Description Milestone Date 

Project Kick-Off Meeting 
(Task 1) 

Conference call to review project 
objectives, task structure, and 
near-term deliverables 

June 27, 2014 

Project Management Plan 
(Task 1) 

Plan to outline team roles, 
responsibilities, deadlines, 

July 11, 2014. Plan updated 
monthly.  
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issues, etc.  

Project Update Calls Bi-weekly conference calls to 
update on progress and prepare 
for near-term activities. 

TBD 

Outreach Plan (Task 2) Describes approach to engaging 
both public and freight industry 
in the Goods Movement Plan.  
Develop options for 
communications and 
visualization. 

July 28, 2014 

Existing and Future 
Conditions (Task 3) 

Assemble, review, and analyze 
existing data on freight flows in 
the region 

September 30, 2014. 

Assemble, review, and analyze 
data on truck and rail-related 
crashes in the region 

Assemble, review, and analyze 
access management, 
environmental, and land use 
data in the region 

Perform cluster analysis for key 
industries within GIS 

Describe logistics patterns for 
key industries 

Freight Stakeholder 
Interviews 

Interviews of key stakeholders to 
provide input on early tasks. 

September – November, 2014.  
To be decided based on outreach 
plan. 

Regional Freight Profile 
(Task 3) 

Develop a profile covering each 
freight mode, as well as logistics 
and cargo handling facilities 

September 30, 2014 

Regional Vision 
Document (Task 4) 

Identify goals and objectives of 
regional freight planning effort 

November 30, 2014 

Truck Route Network 
(Task 4) 

Summarize current and future 
commodity flow patterns 

November 30, 2014 

Trucker’s Forum Assemble local truckers to 
discuss truck route network 
routes and design 

October 30, 2014 

Freight Advisory Council 
Meeting #1 

Meet with public and private 
sector stakeholders to review 
existing and future conditions, 
provide input on vision and 
truck route network 
characteristics, and discuss local 
freight and land use issues 

November 19, 2014 
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Freight Advisory Council 
Meeting #2 

Meet with public and private 
sector stakeholders to discuss 
draft recommendations and 
project deliverables 

February 28, 2015 

Consultant Solutions 
Session 

Review analysis and outreach 
conducted to-date and 
brainstorm solutions for 
remainder of project 

November 20, 2014 

Preliminary 
Recommendations for 
2040 Plan 

Develop preliminary 
recommendations based on 
timing, scale, and funding 
limitations of 2040 Plan 

November 21, 2014 

Zoning, Site 
Development and Route 
Standards 

Develop freight intensive land 
use zoning and standards best 
practices.  Develop model zoning 
language and site development 
standards for freight 
developments.  Develop truck 
route design standards 

December 30, 2014 

Develop Final Project 
Recommendations 

Identify all project, policy and 
design recommendations for 
Goods Movement Plan 

January 31, 2015 

Final Documentation and 
Presentation 

Develop draft and final plan 
documents and supporting 
materials.  Develop presentations 
for use by MPO.  Develop final 
website materials. 

Ongoing 

Deliverables 

 

Tasks Deliverables Due Date Team Lead 

1 Project 
Management Plan 

Project Management Plan July 11, 2014 CS 

2 Outreach Plan Public, Stakeholder and 
Media Outreach Plan 

July 28, 2014 CS 

3 Technical Review 
and Analysis of 
Historic, Existing 
and Future 
Conditions 

Technical Memo on 
Existing Conditions, 
Trends and Forecasts 

September 30, 2014 CS 

Publication: Regional 
Freight Profile 

September 30, 2014 CS 

4 Regional Vision 
for Freight System 

Vision Document for the 
Regional Freight System 

November 30, 2014 CS 
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and Designated 
Truck Route 
Network 

Technical Memo on 
Designated Truck Route 
Network 

November 30, 2014 CS 

5 Land Use 
Planning and 
Urban Design 
Recommendations 

Technical Memo: Freight-
Intensive Land Use 
Zoning and Development 
Standards Best Practices 

January 31, 2015 Volkert 

Technical Memo: Model 
Zoning Language and Site 
Development Standards 
for Freight Developments 

January 31, 2015 Volkert 

Technical Memorandum: 
Truck Route Design 
Standards 

January 31, 2015 Volkert 

6 Develop 
Recommendations 
for the 2040 Plan 

Preliminary 2040 RTP 
Freight Element 
Recommendations 

November 21, 2014 CS 

Technical Memo on 2040 
RTP Freight Element 
Recommendations 

February 28, 2015 CS 

7 Freight-Related 
Communications 
and Visualization 
Tools 

Various communications 
and visualization tools as 
identified in this task 

Ongoing CS 

8 Prepare Final 
Documentation 
and Electronic 
Files 

25 hard copies of final 
technical report 

March 30, 2015 CS 

Electronic copies of all 
documents and data 

March 30, 2015 CS 

PowerPoint 
presentation(s) 

March 30, 2015 CS 

 

Relevant Planning Efforts and Data 

There are several multimodal planning efforts that are underway that will require 
coordination with the Nashville Area MPO Freight and Goods Movement Study Phase III.  
These include: 
 

 Nashville Area MPO LRTP Update – need to incorporate freight projects and 
recommendations 

 TDOT Statewide Freight Plan – need to coordinate outreach efforts, data sources, 
project recommendations and freight story 
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 TDOT I-65 Corridor Feasibility Study – need to coordinate data sources 

 FHWA Freight Performance Measures Rulemaking – need to coordinate with 
FHWA and TDOT on freight performance measures reporting 

 
The key data items and sources for this study are shown below in the table. 
 

Data Item Data Source 

Vehicle classification data TDOT 

Roadside Truck Origin-Destination Survey Data TDOT 

Transearch freight flow data (updated to baseyear 2012) TDOT 

Truck GPS origin-destination data TDOT 

Truck GPS speed data FHWA NPMRDS database 

Freight infrastructure data TDOT previous freight 
planning tasks 

Nashville economic data Bureau of Economic Census 

Local warehouse information Industrial real estate brokers 

Local freight supply chains and freight trends Interviews with stakeholders 
and trade journals 

Data on Freight in Peer Regions BTS Commodity Flow Survey 

Land use data Nashville MPO land use 
database 

Existing truck route networks/prohibitions Local and county planners 

Cost and Schedule Management 

We have developed a detailed cost estimate as shown in Table 2 that provides costs by 
task, by person, and by firm.  We will conduct ongoing assessments and tracking of costs 
to support invoicing requirements and ensure project is completed on budget. 
 
We have developed a detailed schedule as shown in Figure 2.  We will review the team’s 
progress relative to the schedule on a bi-weekly basis to ensure timely completion of the 
project. 
 
Table 2 Project Costs 

Item Amount 

Cambridge Systematics Hours 1,127 

Cambridge Systematics Total Labor, Overhead Costs, Fee $207,616 

Cambridge Systematics Direct Expenses $7,912 

  

Subcontractors  

Volkert, Inc. $60,416 

RPM Transportation $24,056 

  

Total Project Costs $300,000 
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Figure 2 Project Schedule 
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 Quality, Human Resources, Communications and Risk 
Management 

Quality Assurance / Quality Control (QA/QC) and Human Resources 
Management 

The Cambridge Systematics (CS) team recognizes the importance of on-time delivery of 
high quality products and services to the Nashville MPO throughout the course of the 
project.  While quality work is expected of all consultant and subcontractor staff, 
Cambridge Systematics is ultimately responsible for all project deliverables and has 
therefore developed this QA/QC plan.  The plan, described below, identifies the roles, 
responsibilities, and actions CS staff will take to ensure quality and on-time delivery. 

Dike Ahanotu, the CS Project Manager (PM), is the primary point of contact for the 
Nashville MPO and has the following QA/QC responsibilities: 

 Establish overall technical direction of the project; 

 Manage day-to-day activities of CS staff and subcontractors; 

 Review all project deliverables for consistency with contract requirements and 
quality standards; 

 Provide regular project updates to the Nashville MPO; 

 Review invoices and progress reports; and 

 Approve subcontractor invoices and progress reports. 

Chris Lamm, the CS Deputy Project Manager (DPM), will support the PM in her QA/QC 
responsibilities by working with internal staff to ensure that project deliverables are 
completed on time, regular internal briefings are scheduled and held, and progress 
reports and invoices are submitted in a timely fashion. 

Michael Williamson, the CS Principal in Charge (PIC), will hold the PM accountable for 
meeting CS standards of excellence for client service.  He also has the following QA/QC 
responsibilities: 

 Provide the CS staff and resources required to get the job done; 

 Ensure QA/QC elements are implemented; 

 Periodically review methodologies, assumptions, and findings; 

 Review and approve critical deliverables; 
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 Periodically touch base with the Nashville MPO to evaluate level of satisfaction 
with the project; 

 Assist the PM in resolving issues as they arise; and 

 Obtain MPO feedback at the conclusion of the project. 

Figure 3 shows the full project team organizational chart. 

Communications Management 

Following are key communication guidelines for this project: 

o The CS Project Manager and all relevant staff will have a conference call 
with the Nashville MPO on a bi-weekly basis to go over work progress, 
issues, questions, etc.  

o The CS Consultant Team will meet internally on a bi-weekly basis to go 
over work progress, issues, questions, etc.  

o CS team members should communicate with CS Project Manager before 
communicating with the Nashville MPO. 

o Deliverables, data and other requests should be communicated to and 
approved by the Nashville MPO and CS Project Manager prior to 
submittal to the public.  

Through adherence to this QA/QC plan, CS will identify and address problems before 
they become serious and ensure the Nashville Area MPO receives high-quality 
deliverables and support. 

The table below provides a list of the key contacts with contact information for this 
project. 

Name Company Role Phone E-mail 

Dike Ahanotu Cambridge 
Systematics 

Project Manager 404-460-2601 (ofc), 
404-213-8128 (cell) 

dahanotu@camsys.com 

Michael 
Williamson 

Cambridge 
Systematics 

Principal-In-
Charge 

954-331-6113 (ofc), 
954-257-7727 (cell) 

mwilliamson@camsys.com 

Brad 
Thompson 

Volkert Support for Land 
Use Planning 

615-656-1845 (ofc), 
615-957-5980 (cell) 

brad.thompson@volkert.com 

Preston Elliott RPM 
Transportation 

Local Truck 
Route Resources 

615-559-0152 (ofc) prestonelliott@rpmtraffic.net 

 

mailto:dahanotu@camsys.com
mailto:mwilliamson@camsys.com
mailto:brad.thompson@volkert.com
mailto:prestonelliott@rpmtraffic.net
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Figure 3  Organization Chart

 

 

Risk Management 

Table 4 shows risks identified by the consultant team has identified the following key 
risks for the study and will implement appropriate mitigation measures for each risk. 

Category of Risk Detailed Risk Mitigation 

Data Data acquisition from local 
stakeholders regarding 
routes and zoning 

Research data early in 
process.  Communicate 
existing data gaps quickly 
with MPO to identify 
alternative sources as 
needed 

Outreach Participation of appropriate 
members of community, 
particularly private sector 
participants 

Work with regional 
chamber and economic 
development agencies to 
maximize participation and 
identify substitute sources 
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of information when 
needed 

Recommendations Providing timely 
recommendations from this 
plan to support the 2040 
Plan 

We have revised our scope 
of work and schedule to be 
able to provide as much 
information as possible to 
support the 2040 Plan by 
the end of October.  We will 
revisit this issue as the 
October date gets closer to 
better assess critical needs 
for the Plan 

Benefit-cost analysis Quantitative data for some 
projects, particularly smaller 
projects, may not be 
available or estimable. 

We will consider qualitative 
scoring techniques and 
approximation of benefits 
from similar projects 
depending on the final set 
of projects to be evaluated. 

 

 


